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INTRODUCTION 
Three specific launch-on-time areas are considered in this document. 
a. A probability model has been developed which gives the probability of meeting 
a monthly launch opportunity. The results of this analysis are applied to the 
currently defined Centaur program. 
b. An analysis of the GSE and facility systems of 36A and 36B was performed to 
determine contingency hold requirements and capabilities. This study updates 
similar studies previously reported. 
c. An analysis of CSTS operations with the T-21 spacecraft and the AC-7 launch 
vehicle is performed. 
This document is published under Contract NAS3-3228 to satisfy the requirements 
of NASA/Lewis Research Center Launch-On-Time Study, Sales Order 332-1-18. This 
report  will be the last under present fiscal 1966 authorization. 
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SUMMARY 
Throughout the launch-on-time study, numerous program improvement changes 
were recommended and adopted by the Centaur Project Management. Other changes 
were recommended o r  disapproved for further study. 
The following table presents the recommended program changes and their current 
disposition. 
RECOMMENDED CHANGES AND CURRENT DISPOSITION TABLE 
Subject 
Launch day wind 
data reduction 
Effect of hurricanes 
on LOT capability 
Abort- Recycle- 
Launch (ARL) Study 
ibort-Recycle- 
Launch (ARL) Study 
[Continued) 
Recommendation 
Procedure change for  time 
savings in data handling 
:LOT Bimonthly Report, 
1 July 1964). 
Modifications to service 
tower at ETR 36A. (LOT 
Bimonthly Report, 10 
November 1964, and ECP 
5 5- 6 2 8 P) . 
Capability for a one-day ARL 
based on a backup Surveyor 
and increased ETR man- 
power (LOT Bimonthly 
Report, 10 November 
1964). 
Improved spacecraft adapter 
joint and fairing skirt  (LOT 
Bimonthly Reports, 1 July 
and 10 November 1964). 
Capability for a 24-hour ARL 
fluid resupply including fluid 
sampling, transport dewar 
availability, and top priority 
for launch complex during 
monthly launch opportunity 
(LOT Bimonthly Report, 
10 November 1964). 
Disposition 
Adopted 
Disapproved by LeRC CCB, 
14 April 1965 (Reference 
NASA Ltr. 1431-65-329). 
Not adopted. 
Study conducted by NASA/ 
LeRC request. 
Not adopted. 
Not adopted. 
Not adopted. Need is 
contingent upbn 24-hour ARL 
requirement. 
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Adopted. Reference NASA 
C. 0. 384 for Complex 36A 
and C.O. 447 for Complex 
36B. 
RECOMMENDED CHANGES AND CURRENT DISPOSITION TABLE (CONTINUED) 
Adopted in AC-5 and AC-6 
light test plans. Open for  
LC-7 and on pending AC-6 
lountdown results. 
Subject 
ontinuous LO2 
)PPing 
,aunch Performance 
eserve (LPR) 
'actory Model Work 
'lan 
:TR Model Work 
'lan 
Terminal Countdown 
Monitoring 
Recommend ation 
[ncrease flexibility and hold 
zapability of the Centaur 
LO2 system. (LOT Bi- 
monthly Report, 10 
November 1964). 
Preplanned holds in 
terminal countdown of 
60 minutes at T-90, and 
40 minutes at T-5 for AC-5 
and AC-6. 
160-Day Factory Model Work 
Plan, including CSTS, modi- 
fications and changes. (LOT 
Bimonthly Progress Report, 
30 September 1964). 
60-Day Work Plan for R&D 
launch operations, 40-Day 
Work Plan for operational 
launch operations, and 
Model Work Plan Weekly 
Reporting measured against 
a work standard. Weekly 
ETR reporting measures 
the LOT programming 
capabilities at ETR. 
Report (LOT Bimonthly 
Report, 6 January 1965). 
Countdown monitoring system 
report including the following: 
1. Task start and completion 
times for countdown events 
(real time). 
procedures. 
2. Deviations to published 
3. Problems encountered. 
4. Explanation of system 
activity during hold 
periods in countdown. 
Disposition 
?ASA/LeRC directed report 
md analysis of activity. 
?ot adopted. 
ldopted for AC-5. Open for 
W-7 and on pending further 
itudy results. 
Discontinued 30 June 1965. 
Not adopted. 
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RECOMMENDED CHANGES AND CURRENT DISPOSITION TABLE (CONTINUED) 
Subject 
I'erminal Countdown 
Length Reduction 
k rveyor  Launch 
Opportunities 
Launch Predictor 
Program 
Recommendation Disposition 
ldditional wdio communica- 
ion channels to be recorded 
.o include the guidance and 
zopellant loading systems 
LOT Bimonthly Report, 
May 1965). 
Jse of voice tape recorder 
.o replace manual record- 
ng by the data evaluator 
LOT Bimonthly Report, 
r May 1965). 
Jse  gaseious helium for  
nsulation panel purge 
,LOT Bimonthly Report, 
I May 1965). 
Perform the Centaur LO2 
;anking and H2 tank prechill 
,perations simultaneously 
[LOT Bimonthly Report, 
7 May 1965). 
Azimuthal constraints on 
the direct ascent mission 
(Reference GD/C-BTD65- 
069, 7 May 1965). 
Launch window versus 
maneuver. 
Two-burn versus one-burn 
mission. 
Use to analyze status of work 
accomplished and analyze 
influence of program changes 
(LOT Bimonthly Report, 
12 March 1965). 
Adopted for  AC-6 and on. 
Jot adopted. 
CDW 65-31 weight saving 
Item III-39. 
Not  adopted. 
Not adopted. 
Study conducted under LOT 
funding. 
Not adopted. 
Study under LOT funding. 
Study funding not approved. 
Study funding not approved. 
Adopted. Report published 
weekly with ETR Work Plan 
Report. 
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RECOMMENDED CHANGES AND CURRENT DISPOSITION TABLE (CONTINUED) 
Subject 
?ayload Weight Vs. 
Launch Window 
Length 
?ratt and Whitney 
Pump Inlet Valves 
Liquid Helium Usage 
Recommendation 
Reduction in minimum 
window length for payload 
gain (LOT Bimonthly 
Report, 10 November 
1964). 
Delete requirement for 
vacuum-drying which con- 
strains a one-day ARL 
(LOT Bimonthly Report, 
10 November 1964). 
Reduce LHe flow rate 
during ground chilldown 
to extend countdown hold 
capability (LOT Bimonthly 
Report, 10 November 
1964). 
Have two Cryenco dewars 
available for each launch 
operation (LOT Bimonthly 
Report, 12 March 1965). 
Store two Cryenco dewars 
at supplier facility and 
ship to ETR jus t  prior to 
need (LOT Bimonthly Re- 
port, 12 March 1965). 
Use  GHe alone for purge of 
the Centaur LH2 tank in placc 
of GN2 and GHe to eliminate 
a time constraint to a one-dq 
ARL (LOT Bimonthly Report, 
10 November 1964). 
U s e  a continuous gas 
analysis sampling system 
to reduce the Centaur LH2 
purge constraint to a one- 
day ARL (LOT Bimonthly 
Report, 10 November 1964). 
Disposition 
Not adopted. 
This is a P&WA requirement. 
Not adopted. 
Adopted for AC-5 and on. 
Adopted for AC-5 and on. 
Not adopted. 
Adopted, effective AC-5 and 
on. 
Not adopted. 
Must be considered if one- 
day ARL is required. 
*I" 
I 
Subject 
Range Safety 
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Recommendation 
Remove 6-hour limitation 
for RSC checkout which 
constrains countdown hold 
capability. (LOT Bimonthly 
Report, 10 November 1964). 
. 
RECOMMENDED CHANGES AND CURRENT DISPOSITION TABLE (CONTINUED) 
36B L02/LN2 
Sub coo le r 
Provide remote level 
sensing and refill cap- 
ability to increase system 
hold capability. Existing 
design can only support a 
maximum hold of 74 min- 
utes, which is unacceptable. 
Disposition 
Adopted. Limitation is 
10. 5 Hours for R&D flights. 
Not adopted. 
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SECTION I 
Vehicle 
PROBABILITY OF LAUNCH DURING A MONTHLY LAUNCH OPPORTUNITY, 
1965 - 1968 
1.1 INTRODUCTION 
1.1.1 SCOPE. A probability model has been developed which gives the probability 
of the Atlas/Centaur meeting a monthly launch opportunity. The model includes surface 
winds, winds aloft, number of days in the launch opportunity, lunar lighting restraints, 
and turnaround time in the event of an abort. The model is based on past performance 
of Atlas vehicles at the Eastern Test Range (ETR). 
Preliminary results of the analysis using this model are given in Table 1-1 for the 
currently defined Centaur program. 
TABLE 1-1. PROBABILITY OF LAUNCH DURING MONTHLY LAUNCH 
OPPORTUNITY, ATLAS/CENTAUR VEHICLES 
~~~ ~~ 
AC-6 
AC-7 
AC-8 
AC-9 
AC-10 
AC-11 
AC-12 
AC-13 
AC-14 
AC-15 
Month 
July '65 
October '65 
January '66 
April '66 
May '66 
July '66 
October '66 
January '67 
April '67 
July '67 
Probability of Launch During 
Monthly Launch Opportunity, PL 
0.92 
0.55 
0.64 
0.56 
0.78 
0.81 
0.70 
0.23 
0.56 
0.93  
1- 1 
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~~ ~ 
4 
4 
0 
3 
0 
0 
0 
0 
0 
1 
0 
2 , 
1.2 HISTORICAL DATA 
1.2.1 ATLAS D-SERIES PROFILE. The launch history of Atlas  D-Series vehicles 
at ETR was analyzed for statistical data. These vehicles consisted of R&D, Project 
Mercury, AtladAble, Midas, Atladcentaur, Ranger, Atlas/Agena, O W ,  Project Fire 
and Mariner. As shown in Table 1-2, there were 124 launch attempts for 66 access- 
ful launches, giving a 0.53 factor of success. 
TABLE 1-2. ATLAS DSERIES LAUNCH HISTORY 
Month 
January 
February 
March 
April 
&Y 
June 
July 
August 
Septemb r 
October 
November 
December 
TOTALS 
No. Launch 
Attempts 
11 
8 
4 
12 
10 
11 
13 
8 
12 
17 
11 
7 
124 
No. Successful 
Launches 
~~~ 
No. of Weather 
Aborts 
5 
4 
2 
5 
6 
5 
6 
5 
7 
8 
8 
5 
14 I 66 
A launch attempt is defined as a launch operation that begins with an official range 
countdown and terminates with either a successful launch o r  an  abort. 
1-2 
I 
6 -  
5- 
c ! 4 -  
x 3 -  
Y 
2 2- 
1- 
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1.3 PROBABILITY MODEL 
1.3.1 MODEL APPLICATION. The probability of a successful launch attempt, 
PL, during a given monthly launch opportunity is equal to the conditional probability of 
a successful launch of the nth attempt, Le., 
P L  = P I  + 9P2 + S2P3 + + qn-lpn, 
Where : PL = probability of launch during a monthly opportunity, 
Pn = probability of success of an individual launch attempt, 
n = number of individual launch attempts, 
q = (1 -p) = probability of failure of an individual launch attempt, 
p1 = p 2  = = p n y  and 
q l = * = .  . . - q n = q *  
The probability model works in the following manner; assuming a probability of 
individual launch success of (pn) = 0.5, there is a cumulative probability with each 
succeeding launch attempt as shown in Figure 1-1. 
0 1 I I I 
0.4 0.5 0.6 0.7 018 0:9 1:o 
PL 
Figure 1-1. Probability of Launch pL versus Number of Launch Attempts 
1.3.2 MODEL IMPOSED CONDITIONS. The probability of an individual launch 
success for a given launch window (as opposed to the monthly launch opportunity) has 
been treated in Reference 9. This probability is directly dependent on the hold cap- 
ability of the system and preplanned holds in the terminal countdown and is, therefore, 
1-3 
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not considered a factor i n  the present monthly opportunity probability model. Applica- 
tion of this model wi l l ,  however, include conditions imposed by ground winds, winds 
aloft, number of days in the launch opportunity imposed by lunar lighting restraints,  
and turnaround time in  the event of an abort. 
1.4 LAUNCH OPPORTUNITIES 
1.4.1 DEFINITION. A launch opportunity is defined as a period of time, contain- 
ing one or  more days, during which performance of the Surveyor spacecraft mission is 
feasible. These days a r e  generally successive. Unless otherwise stated,. the launch 
opportunities considered are based on those opportunities presented i n  Reference 3 , 
Direct Ascent Case A and Parking Orbit Ascent, Tables 1 and 4 respectively. 
1.4.2 REQUIREMENTS. Each launch opportunity was examined, and only those 
windows in the opportunities which met or  exceeded the minimum hours of sunlight re- 
maining at the lunar landing site were used. The minimum hours of sunlight include 
those gained by shifting the landing site as much as 26 degrees longitude, east  o r  west, 
on the lunar equator. As an example, during the March 1966 launch opportunity, an 
additional launch window is gained by shifting the landing site 26 degrees west longi- 
tude for the launch window giving on arrival date of 17 March. This window meets the 
lunar lighting requirements. 
1.5 WEATHER EFFECTS ON PROBABILITY OF LAUNCH 
1.5.1 ABORT DATA DUE TO WEATHER. Launch wind availability data was 
gathered from Reference 1,2,4, and 6. Actual launch aborts because of weather 
are given in Table 1-2. 
In the 124 launch attempts of Atlas D-Vehicles at ETR (Table 1-2), 14 aborts were 
due to weather. Removing these aborts results in a probability of launch, pn, for any 
single launch attempt (minus weather) of 0.6000 [66/(124-14) or  66/110]. Combining 
this launch probability with the wind "launch availability" for a given month, a probabi- 
lity of success <pw) for  any single launch attempt for that particular month is obtained 
as shown in Table 1-3. 
1-4 
I ’  
I 
t 
I 
I 
I 
I 
I 
C 
t 
I 
I 
I 
I 
I 
I 
ID 
I 
C 
I 
I Wind Launch Availability 
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Probability 
Ground (pg) 
(AC-6) 
Aloft (Pa) 
Month (AC-7 thru AC-15) 
Total 
@a Pg) 
January 
February 
March 
April 
May 
June 
July 
August 
September 
October 
November 
December 
Weather Aborts 
Launch Total Percent 
Attempts Aborts No. of Aborts of Total 
11 6 4 67 
8 4 4 100 
12 7 3 43 
17 9 1 11 
7 2 2 100 
0.50 
0.33 
0.33 
0.50 
0.80 
0.90 
1.00 
1.00 
0.90 
0.80 
0.50 
0.34 
I 
pw from 
Table 1-3 
0.228 
0.1506 
0.237 
0.3312 
0.1590 
0.76 
0.76 
0.74 
0.79 
0.82 
0.90 
0.97 
0.93 
0.79 
0.69 
0.74 
0.78 
0.380 
0.251 
0,244 
0.395 
0.656 
0.810 
0.970 
0.930 
0.711 
0.552 
0.370 
0.265 
0.2280 
0.1506 
0.1464 
0.2370 
0,3936 
0.4860 
0.5820 
0.5580 
0.4266 
0.3312 
0.2220 
0.1590 
The results of applying the probabilities of launch of Table 1-3 to the currently 
defined Centaur program are given in Table 1-1. 
The history of weather aborted launch attempts is shown in Table 1-4. The 4y for 
each month having weather aborts is included for comparison with perce,ntage of total 
aborts here to weather. 
Month 
January 
F e b r k r y  
April 
October 
December 
- 
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Turnaround 
Time (Days) 
1 
2 
3 
Note that all weather aborts occurred during months having low probability of 
launch, pw in Table 1-3. No weather aborts were recorded for the months having a high 
pw from May through September. 
Number of Days Available in Launch Opportunity 
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
1 2 3 4 5 6 7 8 9 1 0 1 1 1 2 1 3 1 4 1 5  
1 1 2 2 3 3 4 4 5  5 6 6 7 7 8 
1 1 1 2 2 2 3 3 3  4 4 4 5 5 5 
1.6 TURNAROUND TIME VERSUS PROBABILITY OF LAUNCH 
1.6.1 TURNAROUND CRITERIA. The space vehicle and launch site turnaround 
capability have a direct effect upon the probability of launch. The number of launch 
opportunity days (dth term in probability model) is governed by the total number of days 
within a launch opportunity, and the number of days required for a turnaround operation 
in the event of an aborted launch attempt. A matrix for I'n values" is presented in 
Table 1-5. 
1.7.1 LUNAR LIGHTING REQUIREMENTS. The launch opportunities presented 
in Reference 3, Direct Ascent Case A, were compared using minimum launch windows 
of 20 minutes versus 10 minute minimum windows. Only those launch windows meeting 
the lunar Lighting requirements indicated in Paragraph 1.4 were considered. 
1.6.2 EFFECTS OF TURNAROUND TIME ON LAUNCH PROBABILITY. Table 
1-3, gives a probability of success for an individual launch attempt h, of 0.52. This 
h i s  used in paragraphs 1.5 through 1.8 to show the effects on PL the probability of 
launch during a monthly opportunity, of turnaround time, number and length of launch 
windows, and types of ascent. The monthly launch wind effects, given in Table 1-3, 
were not used in these sections because of the confounding effect on the variances 
caused by monthly wind probabilities. 
Figure 1-2 graphically illustrates the effects that turnaround time has upon PL. 
Observe that after seven days of launch opportunity, the rate of increase in  PL 
diminishes rapidily with added days in the launch opportunity. 
1.7 MINIMUM LAUNCH WINDOW VERSUS PROBABILITY OF LAUNCH 
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TURNAROUND TLME (DAYS) 
1 I ;  i ;  s I b / o i l  ; 2 ; 3 i 4 1 5  4
DAYS IN LAUNCH OPPORTUNITY 
Figure 1-2. PL versus Days in Launch Opportunity Showing Effects of Turnaround 
Time 
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The results a r e  shown in Table 1-6 for the average 9, for the monthly launch 
opportunities from mid-1965 through 1968. Considering the case of a 2-day turnaround 
capability, there is a gain in the average PL from 0.7893 to 0.8070 by reducing the 
minimum launch window length to 10 minutes. Potential payload gains , in reducing the 
minimum launch window, are  discussed in detail in Reference 8. 
1.8 DIRECT ASCENT VERSUS PARKING ORBIT LAUNCH 
1.8.1 MISSION CONDITIONS. All actual launch opportunities for direct and park- 
ing orbit ascent missions were examined under conditions previously stated in para- 
graph 1.5, and with a minimum launch window length of 20 minutes. 
A comparison of the average 9, for the direct ascent with that of the parking orbit 
is shown in Table 1-7. Considering the case of a 2-day turnaround capability, there is 
a gain in the average PL from 0.7893 for the direct ascent to 0.8958 for the parking or- 
bit ascent. A gain of 183 acceptable launch windows for the parking orbit over the 
direct orbit ascent is also indicated. 
It is important to note , from Table 1-6 , the gain in 9, associated with a decrease 
i n  turnaround time. For example, a direct ascent launch with a turnaround time of one 
day has an average 9, equal to 0.8976 while the parking orbit ascent average 9, for a 
two day turnaround, involving twice as many launch opportunities and nearly twice as 
many launch windows , is 0.8958. As shown previously in paragraph 1-5, decreasing 
the turnaround time in the event of an abort has a stronger effect on the 9, than increas- 
ing the number of launch days in a launch opportunity. 
1 . 9  CONCLUSIONS 
1.9.1 FACTORS NEEDED FOR A SUCCESSFUL LAUNCH. The probability of a 
successful launch during any Surveyor launch opportunity is primarily dependent on the 
turnaround time in the event of an abort. However, with opportunities greater than 
seven days, there is little gain in decreased turnaround time. See Figure 1-2. 
Turnaround time can offset the currently defined advantages of the parking orbit 
ascent, such as larger launch windows and more launch opportunities. For example, 
a turnaround time of one day gives the same probability of launch for the average 
monthly launch opportunity for the single burn mission, as the two day turnaround cap- 
ability gives to the parking orbit ascent mode. 
Weather has been responsible for 24 percent of launch aborts (not including launch 
rescheduling because of weather). It is more than fortuitous that all weather aborts have 
occurred during months having a low probability of launch, o r ,  stated otherwise, there 
have been no recorded weather aborts from May through September at ETR. If at all 
possible, launches should not be scheduled with monthly launch probabilities Of less than 
0.5. See Table 1-1. 
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SECTION I1 
GSE AND FACILITY SYSTEMS LAUNCH-ON-TIME CAPABILITIES 
2.1 INTRODUCTION 
2.1.1 SCOPE. An analysis of the GSE and Facility Systems on Complex 36A and 
36B was performed to determine the capability of each of the systems to meet the con- 
tingency hold requirements for a 30 (. 998) probability of launch for the Surveyor direct 
ascent and parking orbit missions. The hold requirement for individual launch attempts 
a re  given in Reference 9. 
2.1.2 COMPLEX 36A. The GSE and Facility Systems on Complex 36A provide a 
total compledvehicle 3a probability of launch for the monthly launch opportunity at the 
opening of the launch window and, utilizing the primary systems for launch, the com- 
plex will support a launch window of approximately 93 minutes with a 30 probability of 
launch. Using the secondary or  backup systems, the complex wil l  support a launch 
window of 10 minutes with a 3cr probability of launch. The limitations of the complex 
capability are as follows: 
a. All  GSE and Facility Systems meet the requirement for a 30 probability of 
launch at the opening of the launch window; 126 minutes of reserve time re- 
quired for range countdown period T-90 to T-0. 
b. All GSE and Facility Systems, except the facility GN2 system (without recharge) 
and the backup air conditioning supply, meet the requirement for a 3 u proba- 
bility of launch for the average single-burn launch window; 126 minutes of re- 
serve time required for range countdown plus a 50 minute launch window. The 
backup air conditioning supply is not considered a major constraint. 
c. The facility GN2 supply system (routine use) is the only major constraint to a 
30 probability of launch for the maximum single-burn window; 126 minutes of 
reserve time required for range countdown plus an 80 minute launch window. 
d. The facility GN2 supply system is the only major constraint to a 30 probability 
of launch for the average two-burn launch window; 126 minutes of reserve time 
required for range countdown plus a 150 minute launch window. 
e. The LH2, LN2 air conditioning supply, primary helium supply and facility GN2 
supply systems represent the primary constraints to a 30 probability of launch 
for  the maximum two-burn launch window; 126 minutes of reserve time re- 
quired for range countdown plus a 270 minute launch window. 
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2.1.3 COMPLEX 36B. The GSE and Facility Systems on Complex 36B provide a 
total compledvehicle probability of launch of .91 for the monthly launch opportunity. 
The limitations of the complex capability a re  as follows: 
a. 
b. 
C. 
d. 
All  GSE and Facility Systems, except the LOz/LNz subcooler unit, meet the 
requirement for a 30 probability of launch at the opening of the launch window; 
126 minutes of reserve time required for range countdown period T-90 to T-0. 
The LO2/LN2 subcooler unit has only a 74 minute hold capability, which is un- 
satisfactory e 
The LO2 system, in addition to the LO2/LN2 subcooler, does not support the 
average single-burn launch window; 126 minutes of reserve time required for 
the range countdown plus a 50 minute launch window. The usable storage capa- 
city of the LO2 system would have to be increased to approximately 39,000 
gallons to provide this hold capability. 
The air conditioning GN2 supply system, in addition to those previously men- 
tioned, does not meet the requirements for the maximum single-burn launch 
window (206 minutes reserve time) and the average two-burn launch window 
(276 minutes reserve time). The system usable capacity would have to in- 
creased to approximately 155,000 pounds to have this hold capability; existing 
usable capacity is 146,500 pounds. 
The LH2 system, in addition to the L02, air conditioning GN2 and L02/LN2 
subcooler systems, does not support the requirements for a 30 probability of 
launch for the maximum two-burn launch window; 126 minutes reserve time re- 
quired for the range countdown plus a 270 minute launch window. The LH2 sys- 
tem usable capacity would have to be increased to approximately 32,000 gallons 
to provide this hold capability. 
2.2 LAUNCH SUCCESS CRITERIA 
2.2.1 GSE AND FACILITY SYSTEMS REQUIREMENTS. To achieve a high prob- 
ability of launch success of the Atladcentaur vehicle during the monthly launch oppor- 
tunity for the Surveyor Mission, the GSE and Facility Systems require a contingency 
hold and recycle capability commensurate with predictable countdown delays for each 
day of launch. The purpose of this analysis is to update the systems capability data for  
ETR Complex 36A, (Reference lo) ,  and to determine the probability of launch for each of 
the GSE and Facility Systems on ETR Complex 36B. The launch probability of a sys- 
tem is determined from the available system reserve time (hold capability) and the 
historical Atlas D-Series flight data from ETR. The probability of launch during the 
monthly launch opportunity is then established from the number of available launch 
windows in the monthly opportunity and the complex/vehicle "turn-around" capability 
(paragraph 1.5). 
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2 . 3  DISCtJSSOf, -
8.3.1 SYS'fEM LAUNCH PERFORMANCE RESERVE. The Launch Performance Re- 
serve (LPR) of 2 system (Reference g),  is a function of the usable storage capacity, the 
flow demands on the system during the normal performance of the range countdown, and 
the flow demands on the system in the event of a launch abort. The usable capacity of 
a system is established by subtracting the required residual (minimum level allowed) in 
the storage vessel from the maximum level permitted. A f i l l  tolerance factor is also 
used to allow for level measurement inaccuracies and to permit loading the cryogenic 
storage vessels prior to launch day. The flow demands on a system were established 
by a detailed analysis of the range countdown and abort procedures, a review of the 
systems parameters document, (Reference 7) ,  and by measured o r  estimated system 
flow rates. The system usage figures shown in paragraphs 2.4 and 2.5  of this report 
a re  subject to change because of procedural or  system design modifications and by a 
comparison of actual consumption figures during a launch countdown with the estimated 
values. 
2.3.2 SYSTEM PROBABILITY OF LAUNCH (pL). The probability of launch of a 
system was established from the calculated available reserve time and the historical 
data of the Atlas D-Series launches from ETR, Reference 9. The data shows the 
probability of launch versus reserve time for the range countdown periods T-280 to T-0, 
T-90 to T-0, and T-10 to T-0 for the following six categories of vehicle launches: 
a. All Atlas D-Series launches. 
b. All Atlas D-Series launches excluding range and weather holds. 
c. Atlas D-Series R&D Vehicle launches. 
d. Atlas D-Series Space Vehicle launches. 
e. Atlas D-Series Space Vehicle launches excluding range and weather holds. 
f .  Atlas D-Series Space Vehicle launches excluding planned holds. 
Table 2-1 shows the reserve time required for the range countdown period T-90 to 
T-0 for the six launch vehicle categories with a 3a probability of launch during the 
monthly launch opportunity. The range countdown period T-90 to T-0 is used for this 
analysis because this period includes the more critical operations and time-sequenced 
events. The existing hold at T-90 minutes is treated as a portion of the range count- 
down in the calculation of system reserve time and is used to absorb countdown delays 
prior to T-90 minutes. Table 2-1 shows also the probabilities of single and multiple 
launch opportunities. For example, if three launch opportunity days are available, a 
single launch probability of .89 would be required for a Saprobability of launching dur- 
lng the monthly opportunity. For the Atlas D-Series space launch vehicle category 
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Atlas  
D- 
Series 
Space 
Launches 
Excluding 
Range & 
Weather 
‘ I  
Atlas 
D- 
Series 
Space 
Launches 
Excluding 
Planned 
Holds 
excluding range and weather holds, the reserve time required is 126 minutes, assum- 
ing three launch opportunity days. For two launch opportunity days, 151 minutes of re- 
serve time would be required. The actual system probability of launch is determined 
from the appropriate table, (Reference 9), after the reserve time has been calculated. 
210 
15 1 
126 
106 
TABLE 2-1. LPR REQUIRED FOR 30 LAUNCH PROBABILITY FOR 
MONTHLY LAUNCH OPPORTUNITY 
2 06 
148 
123 
103 
Launches 
Per 
Opportunity 
pL Per 
Launch 
.998(30 
.96 
.89 
.79 
A l l  Atlas 
D- 
Series 
3 04 
209 
169 
13 7 
All Atlas  
D- 
Series 
Excluding 
Range & 
Weather 
268 
184 
14 8 
12 1 
Atlas 
D- 
Series 
R&D 
Launches 
367 
248 
198 
159 
Atlas 
D- 
Series 
Space 
Launches 
208 
15 1 
12 6 
107 
The launch vehicle category used to determine the system probability of launch for 
this analysis was the Atlas D-Series space launches excluding range and weather 
holds. 
a. 
b. 
C. 
d. 
2-4 
This category was selected for the following reasons: 
There have been too few Atlas/Centaur launches to establish, with reasonable 
confidence, the reserve time required for a high probability of launch. 
The Atlas D-Series space launch data includes the Atladcentaur, Atlas/ 
Agena, and the AtladMercury vehicles. These vehicles represent the opera- 
tional Atlas/Centaur complexity with regard to vehicle and GSE systems as 
well as the range requirements for launch success. 
The Atlas D-Series space vehicle launch data reflects improved launch capa- 
bility because of the experience and learning gained during the R&D phase of 
flights . 
The range and weather hold data was omitted to establish the system probabi- 
lity of launch at the opening of the launch window. For this analysis the launch 
window will be used to absorb the range and weather holds. 
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2.3.3 SYSTEM PARAMETERS AND STUDY GROUND RULES. The analysis of the 
GSE and Facility Systems was performed to establish the following system parameters 
for ETR Complex 36B and to update the data for ETR Complex 36A, Reference 10: 
a. The minimum reserve time available using existing procedure and operating 
requirements. 
b. The probability of launch for the system at the opening of the launch window for 
a single launch opportunity day. 
c. The probability of launch of the syste,m during the monthly launch opportunity. 
d. The reserve time available in excess of that required for a probability of launch 
of 30. The excess reserve time represents the portion of the launch window 
that can be used and maintain a probability of launch at  30. 
A review of these system parameters will identify the systems constraining the 
total compledvehicle probability of launch and will define the procedural or design 
modifications required to achieve a probability of launch of 30. 
The ground rules used in the development of this analysis are  as follows: 
a. A monthly launch opportunity is assumed to consist of a minimum of five launch 
windows and three launch opportunities, i.e., a turnaround capability in the 
event of an abort of two days. 
b. A probability of launch of 30 for the monthly launch opportunity is required at 
the opening of the launch window. 
c. The average and maximum single-burn launch windows are  50 and 80 minutes, 
respectively. 
d. The average and maximum two-burn launch windows are  150 and 270 minutes, 
respectively. 
2.4 COMPLEX 36A GSE ANT) FACILITY SYSTEMS 
2.4.1 SYSTEMS RESERVE ANALYSIS. The Complex 36A GSE and Facility Sys- 
tems data previously presented, (Reference l), have been updated with current system 
operating requirements and system modifications. The data is summarized in Table 
2-2. The detailed data calculations and general system schematics are shown in 
Appendix A. The schematics are  presented only for basic orientation of the differences 
between Complex 36A and 36B and to show system capacities, usages and flow demands. 
Table 2-2 provides the following pertinent information for each system: 
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a. 
b. 
C. 
d. 
e. 
f. 
g. 
h. 
i. 
j .  
Column A identifies the system investigated and, where applicable, its prime 
function. 
Column B denotes the system schematic number, Appendix A ,  from which the 
system usages can be identified. 
Column C lists the usable capacity of the system. The usable capacity assumes 
maximum level at the start of the range countdown. 
Column D shows the total demand on the system during the range countdown. 
For this analysis, the existing 60-minute scheduled hold at T-90 minutes is in- 
cluded as  part of the range countdown. 
Column E indicates the required demand on the system in the event of an aborted 
launch, The value shown represents the maximum requirement for an abort 
occurring after T-3 seconds. 
Column F reports the maximum usage rate of the system. 
Column G denotes the minimum reserve time available for the system. This 
figure is derived by dividing the system capacity available for holding by the 
maximum usage rate of the system. For example, the LH2 Systems' capacity 
available for holding is 11,200 gallons and the maximum usage rate is 45 gpm. 
Therefore, the minimum reserve time available is: 
Column H shows the single launch day probability of launch, based on the re- 
serve time required for the time period T-90 minutes to T-0, at the opening of 
the launch window. 
Column I shows the system probability of launch for the monthly launch oppor- 
tunity. 
Column J reports the reserve time available in excess of that required for a 
30 probability of launch for the monthly launch opportunity. The excess re- 
serve time represents the launch window that can be met by each system with 
a 30 probability of launch. 
Only one of the GSE and Facility Systems at Complex 36A does not have the usable 
capacity required for a 30 probability of launch at the opening of the launch window, the 
Atlas thrust section air conditioning system. This system is activated at T-5 minutes 
for the purpose of providing an inert atmosphere in the engine compartment prior to 
engine ignition. The system can be secured any time after activation in the event of a 
countdown delay and, with the 14 minute reserve time available, can support a minimum 
of three recycles, This capability is adequate to support the vehicle launch with a high 
probability of success. 
2 -6 
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For 2 burn missions the range countdown usage is approximately 19 , 450 scf. 
Usable capacity figure indicates static storage only. U s e  of the facility recharger wi 
which includes 570 minutes reserve time of the facility LN2 system. 
@ In the event the facility recharger is inoperable for the range countdown, the air cond 
shown reflect routine GNz usage excluding the LN2 flow demands. 
@ The Atlas Thrust Section air conditioner is activated at T - 5 minutes. The time india 
TABLE 2-2. ETR COMPLEX 36A GSE & FACILITY 
Svstem 
@ 
LO2 Transfer System 
LO2 Storage Tank Helium 
Pres sur ization Supply 
LH2 Transfer System 
LHe System 
LN2 System, Facility 
LN2 System, A i r  Conditioning 
Helium System, 3000 psig 
Primary Supply 
Helium System, 6000 psig 
Emergency Supply 
Helium System, 6000 psig 
Insulation Panel Purges 
GN2 System, 2400 peig 
Routine use uleing 
Facility Recharger 
Facility Recharger 
GN2 System, 2400 psig 
GN2 System, 8000 psig 
GNZ System, Atlas Thrust Section 
Routine Use Without 0 
Backup Ai r  Conditioning Supply 
Hold-down & Release 
~ ~~~ 
Schematic 
Figure No. 
@ 
A- 1 
A- 1 
A-2 
A-3 
A -4 
A-5 
A-6 
A-6 
A-7 
A-8 
A-8 
~ A-5 
A-8 
A-5 
Usable 
Capacity 
51,200 gallons 
1,392 lb 
25,000 gallons 
900 gallons 
19 , 000 gallons 
177,000 lb 
42,800 scf 
38 , 400 scf 
6,000 lb 
6,710 lb@ 
6,710 lb 
146,500 lb 
280 lb 
1,530 lb 
Range Count- 
Down Usage 
28 , 945 gallons 
1,089 lb 
13 , 800 gallons 
160 gallons 
3,621 gallons 
35,370 lb 
12,030 scf 
22,220 s c r o  
1,625 lb 
5,700 lb 
3,150 lb 
35,370 lb 
55 lb 
400 lb 
___ ~~ 
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Abort Usage 
l o  
l o  
0 
I 0 
0 
200 gallons 
60,870 lb@ 
I 12, Oo0 scf 
1 8,400 scf 
640 lb 
i 4,075 lb 
2,250 lb 
60,870 lb 0 
0 
I 0 
Maximum 
Usage Rate 
0 
53 gpm 
0 
45 gpm 
5 a m  
26.7 gpm 
368.5 lb/min 
50 scfm 
0 
280 lb/hour 
21.7 lb/min 
7.8 lb/min 
368.5 lb/min 
0 
80 lb/min 
Minimum Reserve 
Time Available, 
Minutes 
0 
420 
00 
249 
148 
570 
2 19 
375 
00 
800 
879 
16 1 
13 6 
OD 
14 @ 
Probability of 
PL 
Single Launch 
0 
.999 
.999 
.999 
.954 
.999 
.999 
.999 
.999 
.999 
.999 
,984 
.923 
.999 
.50 
aunch 
PL 
MLO 
0 
.999 
.999 
.999 
.999 
.999 
.999 
.999 
.999 
.999 
,999 
.999 
.999 
.999 
.50 
7 July 1965 
Excess 
Reserve Time. 
Minutes 0 
294 
00 
123 
22 
444 
93 
249 
00 
674 
7 53 
35 
10 
00 
0 
probability of launch. 
I 
L a recharge capacity of 80 lb/min exceeds the demand flow and provides a reserve of 879 minutes 
R 
boning backup system will be utilized in lieu of the LNz air conditioning system. The figures 
allows a minimum of 3 recycle operations. 
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2.4.2 SYSTEMS CAPABILITY TO SUPPORT SINGLE AND TWO-BURN LAUNCH 
WINDOWS. Figure 2-1 summarizes the data of Column G of Table 2-2. The available 
reserve time of each of the GSE and Facility Systems at Complex 36A is shown in rela- 
tion to the reserve time required to support and utilize the single and two-burn mission 
launch windows with a 3u probability of launch. Lines B and C represent the reserve 
time required for the average and maximum single-burn launch windows. Lines D and 
E represent the reserve time required for the average and maximum two-burn launch 
windows, respectively. Line A is the reserve time required for a 3a probability of 
launch at the opening of the launch window. 
Four systems will not support the average single-burn launch window. They are 
the Atlas thrust section air conditioning system, the GN2 system (routine use), the air 
conditioning backup GN2 system, and the LHe system. A s  previously discussed, the 
Atlas thrust section air conditioning system can be secured at any time after activation 
and has the capability of a minimum of three recycles. This capability is considered 
adequate, and does not constrain the complexhehicle probability of success. The 148 
minute reserve time shown for the LHe system assumes continuous flow. This system, 
like the Atlas thrust section air conditioning system, can be secured in the event of a 
delay after activation, and can be reactivated at any time as long as temperature and 
time restrictions are met. This operating capability will extend the available reserve 
time to the maximum required. Therefore, this system does not appear to constrain 
the complex/vehicle probability of success. 
The facility GN2 (without recharger) and the air conditioning backup GN2 supply 
systems are a backup mode of operation and are used only in the event that the facility 
recharger malfunctions. The system constraints, therefore, do not appear to be cr i -  
tical. If it becomes likely, however, that the situation would a r i se ,  and the maximum 
reserve time is essential, then the requirement to maintain GN2 flow to the interstage 
adapter until the engine standby purges a r e  reinstalled should be investigated. Secur- 
ing the GN2 flow at T +60 minutes instead of T +240 minutes will increase the air con- 
ditioning system reserve time to approximately 241 minutes, which exceeds the maxi- 
mum single-burn launch window requirements. Consideration could then be given to 
transferring one of the 700 ft3 GN2 bottles in the backup air conditioning supply, (Figure 
A-8), to the facility GN2 storage. This transfer would increase the facility GN2 system 
reserve time to approximately 710 minutes and would reduce the air conditioning supply 
reserve time to approximately 225 minutes. The available reserve time for both sys- 
tems will then exceed the requirements for  the maximum single-burn launch window. 
All  GSE and Facility Systems , except those previously discussed, support the 
maximum single-burn launch window requirements. 
2 -8 
I 
HELIUM 6000 PSCG I EMERGENCY SUPPLY 
RESERVE TIME , M 
60 120 180 240 
I . . . * 
LO2 SYSTEM . 
& - 
I 
I I . . 
- 
ROUTINE USE 
WITHOUT RECHARGER 
BACKUP 
GN2 SYSTEM 2400 PSIG 
AIR CONDITIONING SUPPLY 
GN2 SYSTEM 8000 PSIG 
HOLD DOWN 81 
RELEASE SYSTEM 
LO2 STORAGE TANK 
I 
I I HELIUM PRESSURE SUPPLY 
. . . . . . 
. . . . . 
I 
a . 
I - I . . . . . . 
8 . LHe SYSTEM . 
LN2 SYSTEM 
FACILITY I I - . 
I I . . . 
I . . 
HELIUM 3000 PSIG I PRIMARY SUPPLY I . 
I I . 
I I 
HELNM 6000 PSIG 
INSULATION 
PANEL PURGES . 
I GN7 SYSTEM 2400 PSIG 1 
. 
GN2 SYSTEM 2250 PSIG . . 
THRLST SECTION 
I . . 
I , D 
A RESERVETIME 
B RESERVETIME 
C RESERVETIME 
D RESERVETIME 
E RESERVETIME 
I I "p 360 420 480 540 , . 
I m 
1 , 
I 
r . 570 
. . . 
l a . . 
1 8 0 0  . . 
I 
879 
m 
. 
GD/ C- ACY 6 5 - 0 0 1-4 
7 July 1965 
m . . . . . . . 4 
E I 
REQUIRED FOR PL OF 3u FOR MLO AT LAUNCH wmmw OPENING 
1 
P Q U I R E D  FOR PL OF 3u FOR MLO FOR AVERAGE LAUNCH WINDOW, ONE-BURN MISSION 
@QUIRED FOR PL OF 3 r  FOR MLO FOR MAXIMUM LAUNCH WINDOW, ONE-BURN MISSION 
$ 
- 
, ~ Q U I R E D  FOR pL OF 3u FOR MLO FOR AVERAGE LAUNCH WINDOW, TWO-BURN MISSDN 
~EQUIRED FOR PL OF 3u FOR mo FOR MAXIMUM LAUNCH WINDOW, TWO-BURN MISSION 
; piiiLF-~ 
Figure 2-1. Summary Available Reserve Time, GSE & Facility Systems, for 
Vehicles AC-6 & on, Complex 36A I- 
2-9 
GD/C -ACY65-001-4 
7 July 1965 
For the two-burn mission, two systems in addition to those previously mentioned 
do not have the reserve time available to support the average and maximum two-burn 
launch windows, the LH2 and the LN2 a i r  conditioning systems. By topping the LH2 
storage tank to maximum capacity on the day of launch , i.e. , deleting the fill tolerance 
allowance, the LH2 system will have adequate capacity to support the average two-burn 
launch window. Deleting the requirement to supply GN2 to interstage adapter until the 
engine standby purges a r e  reinstalled will increase the LN2 a i r  conditioning system re -  
serve time to approximately 324 minutes. This reserve time is more than adequate to 
support the average two-burn launch window. Without major system modifications , 
however , neither the LH2 nor LN2 air conditioning systems will support the maximum 
two-burn launch window. The LHe and Atlas thrust section air Conditioning systems a re  
considered adequate because of the capability to secure their operation in the event of 
an extended delay. The facility GN2 supply (without facility recharger) and air condi- 
tioning backup GN2 system constraints are not considered critical because these sys- 
tems would only be used in an emergency; i.e., a malfunction of the facility recharger 
unit. 
2 .4 .3  SYSTEM CAPACITY VERSUS HOLD CAPABILITY. Figures 2-2 through 2-9 
show usable capacity versus reserve time of the primary systems which affect complex/ 
vehicle hold capability. The relationship of usable capacity to the average and maxi- 
mum single and two-burn launch windows is also shown, points B, C , D and E.  Point 
A is indicative of the existing system reserve time. For example, to obtain a 30 
probability of launch for the average two-burn launch window, the LH2 usable capacity 
would have to be increased to approximately 26 , 500 gallons, point D ,  Figure 2-3. Con- 
versely, the figures show the available reserve time for storage capacities other than 
maximum. For example, if the LO2 storage capacity is 40,000 gallons instead of the 
maximum 51,000 gallons, the available reserve time is approximately 210 minutes, 
Figure 2-2. This capacity would be adequate to support the maximum single-burn 
launch window, point C y  Figure 2-2. 
2 .5  COMPLEX 36B GSE AND FACILITY SYSTEMS 
2 .5 .1  SYSTEMS RESERVE ANALYSIS. Complex 36B GSE and Facility Systems 
data which define the launch support capability are summarized in Table 2-3. The data 
shown reflects current system operating requirements and design. The detailed system 
data calculations and general system schematics are given in  Appendix B. The sche- 
matics a r e  presented for basic orientation of the differences between Complex 36A and 
36B, and to show system capacities, usages and flow demands. 
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TABLE 2-3. ETR COMPLEX 36B GSE & FACILI 
System 1Schematic Figure No. 
B- 1 
B-2 
B-3 
B -4 
B-4 
B-4 
B-5 
B-6 
B- 7 
B-8 
B-7 
Usable 
Capacity 
~  LO^ System 
LH2 System 
LHe System 
LN2 System 
LO2/LN2 Subcooler 
LN2 Storage Tank GN2 Supply 
Helium System, 6000 psig 
Vehicle Pressurization 
Helium System, 6000 psig 
Insulation Panel Purges 
GNZ System, 6000 psig 
(Routine Use) 
GN2 System, 2400 psig 
A i r  Conditioning Supply 
GN2 System, 8000 psig 
Hold-Down & Release 
I 
I 
@ The excess reserve time is that portion of the launch window that can be met with a 
@ For 2 burn missions, the range countdown usage is approximately 35,190 scf and thc 
@ The available reserve time is referenced to a 4 hour purge of the interstage adapter 
36,500 gallons 
25,000 gallons 
900 gallons 
25,000 gallons 
1,204 gallons 
5,110 lb 
92,800 scf 
6,000 Ib 
9,600 lb 
146,500 lb 
150 Ib 
Range Count- 
Down Usage 
29,475 gallons 
13,800 gallons 
160 gallons 
2,875 gallons 
228 gallons 
3,540 lb 
35,110 scf 0 
1,625 lb 
3,234 Ib 
34,040 lb 
12 lb 
L 
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The LO2/LN2 subcooler is the only GSE or  Facility System that does not have the 
usable capacity required for a 30 probability of launch at the opening of the launchw in- 
dow. This unit subcools the Lo2 during Atlas and Centaur LO2 topping and has a usable 
capacity of 1204 gallons of LN2. With a usage rate of approximately 13 gpm, the avail- 
able reserve time is 74 minutes. This reserve time represents an unsatisfactory sys- 
tem probability of launch of approximately .55. A design modification similar to that 
provided on Complex 36A is required, i.e., the capability for remote level sensing and 
fill.  This modification would increase the unit hold capability to the required maxi- 
mum, and would decrease the hold capability of the LN2 storage system to approxi- 
mately 950 minutes. This capacity is more than adequate to support the Atladcentaur  
Vehicle single and two-burn launch missions. 
2.5.2 SYSTEM CAPABILITY TO SUPPORT SINGLE AND TWO-BURN LAUNCH 
WINDOWS. Figure 2-10 summarizes the data of Column G of Table 2-3. The available 
reserve time of each of the GSE and Facility System at Complex 36B is shown in rela- 
tion to the reserve time required to support the single and two-burn launch windows. 
f ines  B a d  C represent the reserve time required for the average and maximum 
single-burn launch windows, respectively. Lines D and E represent the reserve time 
required for the average and maximum two-burn launch windows, respectively. Line A 
is the reserve time required for a %probability of launch at the opening of the launch 
window. 
Four systems do not support the average and maximum single-burn launch windows, 
the LO2 system, the LHe system, the air conditioning GN2 system and the LOB/ LN2 
subcooler. The L02/LN2 subcooler hold capability is unsatisfactory and will require 
a design modification. The LHe system has the capability to be secured and reactivated 
in the event of a countdown delay, therefore, the system capacity is considered adequate 
to support the Surveyor Mission launches. 
The LO2 system wil l  require an increase in usable storage capacity of approxi- 
mately 4,000 gallons (total of 40,500 gallons) to provide the required hold capability for  
the average and maximum single-burn launch windows. The a i r  conditioning GN2 Supply 
has adequate capacity for the average single-burn launch window. However, for the 
maximum window, the capacity would have to be increased to approximately 155,000 
pounds to provide the required hold capability, existing usable capacity is 146,500 
pounds. Deleting the requirement to maintain GN2 flow to the interstage adapter until 
engine standby purges a re  reinstalled, in the event of an abort after T-3 seconds, will 
increase the system hold capability by approximately 82 minutes. This added capability 
would be adequate to support the single-burn mission requirements. 
The LH2 system , in addition to the systems previously discussed, does not support 
the average and maximum two-burn launch windows. Topping the LH2 storage to maxi- 
mum capacity on the day of launch will provide adequate capacity to support the average 
two-burn window. However, to support the maximum window, the LH2 storage usable 
capacity would have to be increased to approximately 32,000 gallons. 
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Figure 2-10. Summary of available Reserve Time, GSE & Facility System for 
Vehicles AC-6 & m, Complex 36B 
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2.5.3 SYSTEM CAPACITY VERSUS HOLD CAPABILITY. Figures 2-11 through 
2-18 show the usable capacity versus reserve time for the primary systems affecting 
complex/vehicle hold capability. The relationship of the usable capacity to the average 
and maximum single and two-burn launch windows is also shown, points B,  C , D and E. 
Point A is indicative of the existing system reserve time. For example, to obtain a 30 
probability of launch for the average two-burn launch window, the LH2 storage usable 
capacity would have to be increased to approximately 26,500 gallons, point D , Figure 
2-12. Conversely, the figures show the available reserve time for storage capacities 
other than maximum. For example, if  the helium pressurization system capacity is 
70,000 scf instead of 92,800 scf, the reserve time available would be 290 minutes, 
Figure 2-15. This capacity would be adequate to support the average two-burn launch 
window, point D,  Figure 2-15. 
2.6 CONCLUSIONS 
2.6.1 CONSTRAINTS ON LAUNCH CAPABILITY. Table 2-4 summarizes the con- 
clusions of the analysis. The systems that constrain the complex/vehicle launch capa- 
bility are shown in relation to the launch requirements for a 3a probability of success. 
As the table shows, the primary constraint is the LQ/LN2 subcooler unit on Complex 
36B. This deficiency should be resolved. The remaining system constraints should be 
resolved as soon as firm program requirements are defined. 
TABLE 2-4. ETR COMPLEX 36 - SYSTEM CONSTRAINTS TO A 30 
PROBABILITY OF LAUNCH 
System 
Complex 36A: 
Facility GN2 (W/O Recharger) 
LH2 System 
LN2 Air Conditioning 
Complex 36B: 
LO2/LN2 Subcooler 
LO2 System 
Air Conditioning GN2 
LH2 System 
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SECTION I31 
COMBINED SYSTEMS TEST STAND 
3.1 INTRODUCTION 
3.1.1 PURPOSE. The main purpose of the Combined Systems Test (CST) Stand 
Pre-Operational Verification Test Program was to demonstrate the capability of the 
facility to perform integrated systems checkout. The T-21 Spacecraft and the AC-7 
Launch Vehicle were used to demonstrate this capability. The checkout verified the 
hardware and procedures of CST as well as the electrical and mechanical interface of 
the spacecraft and launch vehicle. 
3.1.2 CST TEST PROGRAM OBJECTIVES. Most of the basic objectives of the 
CST Test Program were met. These included the following: 
a. Demonstrated the mechanical compatibility of the Centaur and spacecraft, 
interstage adapter, and Centaur interfaces 
b. Verified the adequacy of the space vehicle launch preparations, handling and 
countdown procedures 
c. Verified the compatibility of the CST facility with the Surveyor spacecraft. 
The following basic objectives were not met fully due to test equipment wiring 
problems and component out-of-tolerance malfunctions: 
a. Demonstrated the compatibility of the space vehicle electrical systems and 
GSE during the simulated second stage retromaneuver , including spacecraft 
operation 
b. Demonstrated the RF and electrical compatibility of the space vehicle inflight 
configuration. 
It is anticipated that prior to the retest of the Atlas/Centaur vehicle for the CST 
site selloff demonstration, the GSE wiring problems and component out-of-tolerance 
malfunctions will be corrected. 
3.2 CST, WORK PLAN T-21/AC-7 
The CST Model Work Plan is based upon a 40 M-day period, with 20 days alloted 
for GSE modification and 20 days for system test and evaluation, in accordance with 
the May LOT Report (Reference 11). The actual time span for the T-21/AC-7 CST 
work plan was 55 days. Engineering design changes and part shortages increased the 
GSE modification and checkout time beyond the model work plan 20 day period. 
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Most of the GSE installations encountered problems which resulted in the model 
work plan differing from the actual work schedule. The anticipated GSE modification 
undergoing modification and checkout starting at work day 55 and ending on work day 
16, jus t  prior to the planned arrival of the T-21 Spacecraft. It is anticipated that 
since the GSE is now in "operational configuration" the 40 day modification period from 
day 55 to day 16 would not be repeated and the more realistic period of 20 working days 
would be followed. The spacecraft arrival date slipped two days from day 15 to day 13. 
This caused minor changes in the model work plan schedule. In general the actual work 
plan followed the model work plan quite closely during the last 15 days. The spacecraft 
was shipped to ETR on schedule at the end of day 1. 
I time was to start on work day 42 and end on day 20. However, the GSE systems were 
3.2.1 CST WORK PLAN CHANGES. During the modification and test sequence 
several changes were made to the CST work plan. The need for rescheduled and deleted 
tasks was  anticipated since this was  the first time the spacecraft and the Atlas/Centaur 
launch vehicle were checked out in the CST facility. The changes to the CST work plan 
are  described below. 
a. Rescheduled tasks 
Landline Installation Checkout - Procedure Number AY65-0531-001-13. 
Section C of this procedure was rescheduled to ensure proper landline 
cable operation just prior to the start of combined acceptance testing. 
Telemetry System Checkout - AY65-0531-002-13. Sections C and D of this 
procedure were rescheduled to ensure proper operation of the GD/C telem- 
etry system just prior just prior to the start of combined acceptance 
testing. 
Remove Insulation Panels - AY65-0539-004-13. In the model work plan, 
the insulation panels were to be removed from the Centaur vehicle prior to 
the erection of the T-21 Spacecraft. However, it was decided that the in- 
sulation panels should remain on during the combined acceptance test to 
ensure system compatibility and more closely simulate inflight conditions. 
The insulation panel removal task was  rescheduled to be performed after 
the T-21 Spacecraft had been demated from Centaur. 
b, Deleted tasks: 
(1) Electrical Power Checkout, AY65-0535-050-13. This procedure checks 
out the 400 cycle power control and distribution system. Included as part 
of this system is the 7 volt DC and 28 volt DC power supply system. This 
procedure w a s  deleted since these systems were already in operational 
configuration as a result of the CST facility activation, 
J 
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(2) Propulsion System Checkout, AY65-0535-056-13. This procedure checks 
out the ground side of the first and second stage engine control system. It 
was not run during the CST testing since the propulsion system was in 
operational configuration as a result of the CST facility activation. 
(3) Launcher Simulator Checkout, AY65-0535-064-13. This procedure verifies 
that all of the ground handling equipment used for Atlas and Centaur a re  on 
site and in good condition ready for use. The procedure was incorporated 
into the Test Conductors Monitor System checkout, AY65-0535-067-13. 
(4) Inertial Guidance System GSE Checkout, AY65-0535-061-13. This proce- 
dure was  cancelled and never written. However, the current planning is 
that it will be written prior to the arrival of the next spacecraft. The 
factory checkout procedure was utilized to check out the GSE prior to the 
start of formal CST operations. 
(5) Vehicle Power Checkout, AY65-0535-053-13. This procedure validates 
the first and second stage vehicle power ground control system and was 
accomplished when the vehicle power GSE was validated. 
(6) T-21 Interaction Test, Hughes Aircraft Company Procedure. This test 
was deleted due to a schedule problem. The verification of the electrical 
and mechanical performance of the omnidirectional antennas, spacecraft 
landing legs, solar panel and planar array positioner , Surveyor/Centaur 
separation switches and the T.V. survey cameras were checked during the 
combined acceptance test. 
3.3 CST SELLOFF 
The CST selloff demonstration using the AC-7 launch vehicle started on June 28. 
The tests will be limited to the Atlas/Centaur vehicle and its GSE since the T-21 
Spacecraft will not be available. The demonstration will follow the same sequence and 
procedures used during the T-21/AC-7 integrated systems checkout. The planned com- 
pletion date is July 27 when the Centaur stage is shipped to ETR. 
3.4 CST SCHEDULE 
3.4.1 PLANNED OPERATIONS. The present planned operations for CST is to 
cycle all of the remaining launch vehicles, AC-8 through AC-15, through the facility 
for test and evaluation. These include all of the basic Atlas/Centaur/Surveyor vehicles 
of the following configurations: 
a. 1-BurnR&D 
b. 2-BurnR&D 
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c. 1-Burn Operational 
d. 2-Burn Operational 
e. Dual Capability - Operational. 
The sequence of launch vehicles through CST is such that the flight mission changes 
with each successive vehicle, from a 1-burn mission to a 2-burn mission. This results 
in the necessity to perform a mission peculiar modification task for each vehicle and 
supporting CST GSE. Prior to the delivery of the AC-8 vehicle to CST, the GSE will  
have been modified to handle the basic 1- and 2-burn missions, but will not include 
mission peculiar instrumentation and landline changes. The model work plan allocates 
40 working-days to accomplish the GSE modification, and Atlas/Centaur/Spacecraft 
testing. A schedule time period of greater than 40 working-days will  allow slack time 
for unexpected contingencies. A schedule of less than 40 working-days can cause a 
constraint in the test program. 
The master schedule for the AC-8, 2-burn mission, allocates 25 working-days for  
CST modification and test. While this period is not adequate for the CST operation, a 
schedule slack time of 41 working-days is available for GSE modification prior to the 
s tar t  of testing. 
For the AC-10, 1-burn mission, 30 working-days are available for  GSE modifica- 
tion and system testing. Due to schedule slack time an additional 10 working-days are 
available, making a total of 40 working-days . 
AC-9 is a 2-burn mission vehicle. The time allocated for CST testing is 21 work- 
ing-days. The available slack time is only 3 working-days. Based upon the 40 working- 
day model work plan, 24 working-days a re  not adequate to perform GSE modification 
and systems testing. This will require rescheduling the AC-9 tes t  program. 
AC-11, 1-burn mission, has allocated 35 working-days for CST operations with an 
additional 36 working-day slack period available, if required. 
Launch Vehicles AC-12 through AC-15 a re  allocated the full 40 working-day period 
for CST operations. Adequate slack time is available, if  required. 
3.5 CST - MODIFICATION CENTER 
Increasing effort is being applied to minimize o r  even eliminate the necessity for  
launch vehicle modification at ETR. The ideal situation would have a "clean" vehicle, 
one with all CIC ch'anges incorporated, provided by the factory to CST and then deliver- 
ed to ETR (Task 1, T. D. 12, LOT). This ideal situation is not likely to be attained 
because of the continuing stream of component changes and late parts which must be 
incorporated into the vehicles before launch. 
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3.5.1 LIMITATIONS. At present some modification to the Atlas and Centaur ve- 
hicles and CST GSE are  being performed at the CST facility. These are post factory 
Form DD-250 changes to the flight hardware which must be incorporated prior to CST 
testing. Most of these changes involve flight component replacement or  modification, 
wiring changes and instrumentation changes. Some of these changes require GSE re- 
visions to insure proper checkout and test evaluation. These changes can be easily 
performed in the CST facility, however, any changes to the major systems, structure, 
pressurization system, engine system, etc., is now performed in the factory because 
of the specialized tools and test stands. Further modifications at CST is, at present, 
limited by the following items: 
a. Physical limitation of CST to perform certain modifications 
b. Accessibility of the launch vehicles for modification purposes 
c . Time availability to perform modifications. 
The accessibility of the Atlas and Centaur for modification is increased in the CST 
facility compared to the factory. The interstage adapter and Centaur vehicle can be 
erected in the vertical position in the CST test tower. Access platforms that f i t  around 
the vehicle are  located at many levels making the task of modification quite easy. 
Access to the Atlas is improved over that in the factory. 
The availability of time to incorporate modifications into the launch vehicle at CST 
is dependent upon the slack time built into the Master Schedule. Vehicles AC-8 through 
AC-10 have a minimum of slack time available for modification for changes other than 
those which must be incorporated for test purposes. Vehicles AC-11 through AC-15 
have a sufficiently large amount of slack time which can be used to incorporate all of 
the post factory Form DD-250 changes. 
In summary, it is possible and advantageous to use the CST facility as a modifi- 
cation center for small component changes , wiring revisions, instrumentation and 
landline changes and other revisions which do not require the use of large specialized 
tools o r  large complex systems to validate the change. 
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APPENDIX A 
COMPLEX 36A GSE AND FACILITY SYSTEMS 
RESERVE DATA CALCULATIONS AND GENERAL 
SYSTEM SCHEMATICS 
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ETR COMPLEX 36A 
LAUNCH PERFORMANCE RESERVE ANALYSIS 
-2 LO TRANSFER *SYSTEM 
Storage capacity 
Fill tolerance 
Usable capacity 
Range Countdown Requirements 
Atlas Tanking: 
Vehicle volume 
Boiloff: 60 minutes @ 40 gpm 
Engine bleeds: 60 minutes @ 10 gpm 
Total Atlas LO2 
Centaur Tanking: 
Vehicle volume 
Boiloff: 70 minutes @ 3 gpm 
Total Centaur LO2 
GSE Chilldown losses (estimated) 
Total Range Countdown LO2 
Abort Reauirement 
None 
Usage Rate 
53 gpm (Atlas & Centaur Boiloff) 
Reserve Time Available 
54,400 gal 
3,200 
51,200 gal 
J 
I 
1 
I 
i 
'- I 
18,960 gal 
2,400 
600 
21,960 gal 
2,775 gal 
2 10 
2,985 gal 
4,000 gal 
28,945 gal 
LO2 available for holding, 51,200 - 28,945 = 22,255 gal 
Reserve time = 22y255 420 minutes 
53 
A- 2 
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LO2 STORAGE TANK HELIUM SUPPLY 
GD/C-ACY65-00 1-4 
7 July 1965 
Storage capacity (water volume), 4 trailers, 1392 ft3 
Maximum pressure 2150 psig, p = 1.4 lb/ft3 
Minimum pressure 600 psig, p = 0.4 lb/ft3 
(assume temperature 70" F, 530"R) 
Usable capacity = (1.4 - 0.4) (1392) = 1392 lb 
Range Countdown Requirements 
Helium required to transfer all LO2 in storage tanks 
Tank No. 1 
Volume 4,120 ft3 
Initial Pressure 
Final pressure 
15 psia, p = 0.029 lb/ft3 
65 psia, p = 0.121 lb/ft3 
(assume temperature -260" F, 200" R) 
Helium required (0.121 - 0.029) (4120) = 379 lb 
Tank No. 2 
Volume 3,820 ft3 
Initial pres sur e 
Final pressure 
15 psia, p = 0.029 lb/ft3 
115 psia, p = 0.215 lb/ft3 
(assume temperature -260" F, 200" R) 
Helium required (0.215 - 0.029) (3820) = 710 lb 
Total Helium required for LO2 transfer 
Abort Requirement 
None 
Usage Rate 
0 
Reserve Time Available 
00 
1089 lb 
A-3 
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LH -2 TRANSFER SYSTEM 
Storage capacity 
Fill tolerance 
Usable capacity 
. Range Countdown Requirements 
Vehicle tank volume 
Boiloff: 40 minutes @I 45 gpm 
GSE Chilldown losses (estimated) 
GSE Pressurization losses * 
Total range countdown LH2 
28,000 gal 
3,000 
I-- 
25,000 gal 
9,400 gal 
1,800 
1,500 
1,100 
13,800 gal 
Abort Requirement 
None 
Usage Rate 
45 gpm (maximum boiloff rate) 
Reserve Time Available 
LH2 available for holding, 25,000 - 13,800 = 11,200 gal 
11,200 
45 
= 249 minutes Reserve time = 
* GSE Pressurization losses: 
Total storage volume 4120 ft3 
Transfer pressure 52 psia, p = 0.216 lb/ft3 
Initial pressure 15 psia, p = 0.056 lb/ft3 
(assume ullage temperature 52" R) 
= 1,100 gal 
0.160 (4120) 
0.602 lb/gal 
LH2 required = 
A-4 
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LHe SYSTEM 
Storage capacity 
Fill tolerance 
Usable capacity 
Range Countdown Requirements 
Storage tank pressurization losses 0 
GSE chilldown losses @ 
LHe flow to vehicle: 17 minutes @ 5 gpm 
Total range countdown LHe 
Abort Requirement 
None 
Usage Rate 
3 - 5 g p m  
Reserve Time Available 
W e  available for holding, 900 - 160 = 740 gal 
740 
5 
Reserve time = -= 148 minutes 
@ Storage tank pressurization: 
Total storage volume 
Transfer pressure 52 psia, p = 0.365 lb/ft3 
Initial pressure 15 psia, p = 0.11 lb/ft3 
(assume ullage temperature = 53" R) 
0.255 (147) = 35 gal 
1.07 lb/gal 
LHe required = 
1,000 gal 
100 
900 gal 
35 gal 
40 
85 -
160 gal 
@ Includes time from flow control valve open to P & W engine turbopump 
temperature of -310" F 
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- LN2 SYSTEM, FACILITY 
Storage capacity 
Fill tolerance 
Usable capacity 
20,000 gal 
1,000 
19,000 gal 
Range Countdown Requirements 
Atlas Helium bottle shrouds: 
Rapid fill: 7 minutes @ 75 gpm 525 gal 
Topping: 83 minutes @ 10 gpm 830 
LO2 Subcooler: 
Fill 822 
Chilldown 80 
Topping: 34 minutes @ 6 gpm 204 
Facility Recharger : 
340 minutes @ 3.4 gpm ('22 lb/minute) @ 1,160 
Total Range Countdown LN2 
Abort Requirement 
Facility recharger: 
60 minutes @ 3.4 gpm 
Total Abort LN2 
Usage Rate 
Approximately 26.7 gpm 
3 ,621  gal 
200 gal 
200 gal 
Reserve Time Available 
LN2 available for holding, 19,000 - 3,821 = 15,179 gal 
15,179 Reserve time 570 minutes 
26.7 
@ Facility recharger has a recharge capability of approximately 60 lb/minute. 
The rate used in these calculations is the demand rate to maintain the routine 
GN2 system at an acceptable pressure level. 
A-6 
-2 LN SYSTEM, AIR CONDITIONING 
Storage capacity 
Fill tolerance 
Usable capacity 
Range Countdown Requirements 
Surveyor air conditioning: 
96 minutes @ 78.5 lb/minute 
Forward compartment cooling: 
96 minutes @ 75 lb/minute 
I 
Interstage adapter heating: 
96 minutes @ 160 lb/minute 
Atlas pod cooling: 
96 minutes @ 37 lb/minute 
Leakage allowance: 
96 minutes @ 18 lb/minute 
Total range countdown LN2 
Abort Requirements 
Surveyor air conditioning: 
60 minutes @ 78.5 lb/minute 
Forward compartment cooling@: 
120 minutes @ 75 lb/minute 
Inters tage adapter heating@: 
240 minutes @I 160 lb/minute 
Atlas pod cooling 0 :
120 minutes @ 37 lb/minute 
Leakage allowance 0 :
240 minutes @I 18 lb/minute 
Total abort GN2 
GD/C-ACY65-001-4 
7 July 1965 
28,000 gal 
2,000 
7,530 lb 
7,200 lb 
15,360 lb 
3,550 lb 
1,730 lb 
26,000 gal 
(177,000 lb) 
35,370 lb 
4,710 lb 
9,000 Ib 
38,400 lb 
4 ,440 lb 
4.320 lb 
60,870 lb 
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LN SYSTEM, AIR CONDITIONING (Continued) -2 
Usage Rate 
368.5 lb/minute 
Reserve Time Available 
LN2 available for holding, 177,000 - 96,240 = 80,760 lb 
80’ 760 219 minutes Reserve time = 
368.5 
@ 
@ 
Time assumes manual securing at T+120 minutes. 
Figures assume abort after T-3 seconds. 
L '  
1 
I 
I 
i 
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HELIUM SYSTEM, PRESSURIZATION SUPPLY 
Primary Supply, 3,000 psig 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
403.1 ft3 
3,000 psig, p = 1.91 lb/ft3 
1,200 psig, p = 0.8 1 lb/ft3 
(Assume temperature 70" F , 530' R) 
Usable capacity (1.91 - 0.81) 403.1 = 443 lb = 
Range Countdown Reauirements 
42,800 scf 
Atlas Propellant tank pressurization 
LHe transfer line/P & W engine purge@ 
Error  contingencies (10% x gross) 
1,800 scf 
5,650 
4,580 
Total range countdown helium 12,030 scf 
I 
Ab0 r t Requirements 
me transfer line/P & W engine purge 12,000 scf 
Total abort helium 12,000 scf 
Usage Rate 
50 scfm (LHe transfer line/P & W engine purge) 
Reserve Time Available 
Helium available for holding, 42,800 - 24,030 = 18,770 scf 
= 375 minutes 18,770 
50 Reserve time = 
@ Estimated flow rate 
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HELIUM SYSTEM, PRESSURIZATION SUPPLY (Continuted) 
Emergency Supply, 6,000 psig 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
331.1 ft3 
6,000 psig, p = 3.4 lb/ft3 
3,550 psig, p = 2.2 lb/ft3 
(assume temperature 70" F, 530" R) 
Usable capacity = (3.4 - 2.2) 331.1 = 397 lb = 38,400 scf 
Range Countdown Requirements 
Atlas airborne helium bottle charge 
Centaur propellant tank pressurization 350 
Centaur airborne helium bottle charge 0 470 
16,740 scf 
Centaur inflight purge bottle charge 470 
P & W engine blowdowns 350 
Error  contingencies (10% gross) 3,840 
Total range countdown helium 22,220 scf 
Abort Requirements 
LH2 tank purge 
Total abort helium 
Usage Rate 
0 
Reserve Time Available 
8,400 scf 
8,400 scf 
0 For 2-burn missions, the helium required for bottle pressurization is 830 scf 
which increases the helium required for range countdown to approximately 
22,780 scf. 
I 
I I 
1 
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HELIUM SYSTEM, INSULATION PANEL PURGE SUPPLY 
Storage capacity (water volume) 
Maximum pressure 
Minimum pres sure 
2,205 ft3 
6,000 psig, p = 3 . 4  lb/ft3 
1,000 psig, p = 0.68 lb/ft3 
(assume temperature 70" F , 530" R) 
Usable capacity = (3.4 - 0.68) 2,205 = 
Range Countdown Requirements 
Centaur Vehicle purges: 
Insulation panel purge 
P & W engine injector purge 
Hydraulic pump coupling purge 
LH2 low pressure duct purge 
P & W seal cavity purge 
LO2 & LH2 boost pump seal purge 
Total purges - high flow rate 280 lb/hour 
Helium required, 130 minutes @ 280 lbfhour 
Total purges - low flow rate 120 lb/hour 
Error  contingencies (10% x gross) 
Helium required, 210 minutes @I 120 lb/hour 
Total range countdown helium 
Abort Requirements 
Total purges - high flow rate 
Helium required, 60 minutes @ 280 lb/hour 
Total purges - low flow rate 
Total abort helium 
Helium required, 210 minutes @ 120 lbfhour 
Usage Rate 
280 lb/hour (high flow rate) 
Reserve Time Available 
6,000 lb 
605 lb 
420 lb 
600 lb -
1,625 lb 
280 lb 
360 lb -
640 lb 
Helium available for holding, 6,000 - 2,265 = 3,735 lb 
Reserve time = - 33 735 (60) = 800 minutes 
280 
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- GN2 SYSTEM, ROUTINE USE 
Storage capacity (water volume) 1,100 ft3 
Maximum pressure 2,400 psig, p = 11.5 lb/ft3 
Minimum pressure 1,100 psig, p = 5.4 lb/ft3 
(assume temperature 70" F,  530" R) 
Usable capacity = (11.5 - 5.4) 1,100 = 
Range Countdown Requirements 
LH2 vent stack purge (vehicle): 
6 minutes @ 10 lb/minute 
LH2 vent stack purge (storage tank): 
60 minutes @ 10 scfm 
Atlas gas generator purges: 
10 minutes @ 130 scfm 
Atlas LO2 dome purges: 
10 minutes @ 730 scfm 
Atlas hyper go1 purge: 
10 minutes @ 50 scfm 
60 lb 
45 lb 
90 lb 
520 lb 
35 lb 
Terminal box purges, controls & system bleeds: 
340 minutes @ 100 scfm (estimated) 2,400 lb 
LN2 storage tank pressurization (air conditioning) 0 :
Initial pres sur iz ation 
LN2 flow support 90 minutes @ 13.9 lb/min 
Umbilical boom hydraulic system charge 
1,300 lb 
1,250 lb 
55 lb 
Total range countdown GN2 
Abort Requirements 
LH2 vent stack purge (vehicle): 
3 minutes @ 10 lb/minute 
Atlas LO2 dome purge: 
10 minutes @I 730 scfm 
6,710 lb 
30 lb 
520 lb 
Terminal box purges, controls & system bleeds: 
240 minutes @ 100 scfm (estimated) 1,700 lb 
5,755 lb 
1 
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-2 GN - SYSTEM, ROUTINE USE (Continued) 
Abort Requirements (Continued) 
LNZ storage tank pressurization (air conditioning) 0 : 
60 minutes @ 13.9 lb/minute 
180 minutes @ 5.5 lb/minute 
Total abort GN2 
Usage Rate 
Case A - 21.7 lb/minute 
Case B - 7.8 lb/minute 
Reserve Time Available 
835 lb 
990 lb -
4,075 lb 
The estimated GN2 usage for routine use in addition to the required GN2 to 
pressurize the air conditioning system LN2 storage tank exceeds the system 
capacity by 3,120 pounds making it essential to utilize the facility recharger. 
In the event the facility recharger is inoperable, the air conditioning backup 
system will be utilized, relieving the demand on the routine GN2 storage supply. 
A. Reserve Time for Routine GN2 System with Facility Recharger 
The facility recharger has a maximum capacity of 60 pounds per minute which 
far exceeds the demand flow of routine GN2 system including the air conditioning 
LN2 storage tank demand flow. Therefore: 
GN2 usable capacity 
Reserve Time = facility LN2 system reserve time + 
GN2 usage rate 
6,710 
21.7 
= 570 + -= 570 + 309 879 minutes 
€3. Reserve Time for Routine GN2 System without Facility Recharger 
In this case, the LN2 air conditioning demand flow is deleted providing the 
following: 
Range countdown usage - 3,205 lb 
Abort usage - 2,250 lb 
Usage rate - 7.8 lb/minute 
= 161 minutes 6710 - 5455 
7.8 
Reserve time = 
@ Exclude for case B reserve time calculations. 
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GN -2 SYSTEM, AIR CONDITIONING SUPPLY BACKUP 
Storage capacity (water volume) 
Maximum pressure 2,400 psig, p = 11.5 lb/ft3 
Minimum pressure 600 psig, p = 2.9 lb/ft3 
Usable capacity = (11.5 - 2.9) 17,040 = 
Range Countdown Requirements 
Surveyor air conditioning: 
96 minutes @ 78.5 lb/minute 
Forward compartment cooling: 
96 minutes @ 75 lb/minute 
Interstage adapter heating: 
96 minutes @ 160 lb/minute 
Atlas pod cooling: 
96 minutes @ 37 lb/minute 
Leakage allowance : 
96 minutes @ 18 lb/minute 
(assume temperature 70" F , 530" R) 
Total range countdown GN2 
Abort Requirements 
Surveyor air conditioning: 
60 minutes @ 7 8 . 5  lb/minute 
120 minutes @ 75 lb/minute 
240 minutes @ 160 lb/minute 
120 minutes @ 37 lb/minute 
240 minutes @ 18 lb/minute 
Forward compartment cooling 0 :
Interstage adapter heating 0 :
Atlas pod cooling@: 
Leakage allowance: 
Total abort GN2 
Usage Rate 
368.5 lb/minute 
17,040 ft3 
146,500 lb 
7,530 lb 
7,200 lb 
15,360 lb 
3,550 lb 
1,730 lb 
, 35,370 lb 
Reserve Time Available 
GN2 available for holding, 146,500 - 96,240 = 50,260 lb 
4,710 lb 
9,000 lb 
38,400 lb 
4,440 lb 
4,320 lb 
60,870 lb 
Reserve time = 50y260 = 136 minutes 
368.5 
@ Time shown assumes manual securing of GN2 flow at T+120 minutes. 
@ Figure assumes abort after T-3 seconds. 
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- GN2 SYSTEM, HOLD-DOWN & RELEASE 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
80 ft3 
8,000 psig, p = 27 lb/ft3 
6,000 psig, p = 23.5 lb/ft3 
(assume temperature 70" F, 530"R) 
Usable capacity = (27 - 23.5) 80 = 
Range Countdown Requirements 
Pressurize launcher hold-down and release 
Cylinders to 5,750 psig 
Nose fairing jettison bottle 
12 lb 
1,740 in. @ 2,535 psig 15 lb 
Launcher stabilization system 14 lb 
28 lb Error  contingencies (10% x gross) -
Total range countdown GN2 
Abort Requirements 
None 
Usage Rate 
0 
Reserve Time Available 
OD 
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280 lb 
69 lb 
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- THRUST SECTION HEATING GN2 SYSTEM, ATLAS 
Storage capacity (water volume) 1 trailer 
Maximum pressure 
Minimum pressure 
274 ft3 
2,250 psig, p = 11 lb/ft3 
1,100 psig, p = 5.4 lb/ft3 
(assume temperature 70" F, 530" R) 
Usable capacity = (11 - 5.4) 274 = 1,530 lb 
Range Countdown Requirements 
Atlas thrust section heating 
5 minutes @ 80 lb/minute 
Total range countdown GN2 
400 lb 
400 lb 
Abort Requirements 
None 
Usage Rate 
80 lb/minute 
Reserve Time Available 
GN2 available for holding, 1,530 - 400 = 1,130 lb 
Reserve time = - = 14 minutes 1,130 400 
NOTE: During the range countdown this system is used to provide an inert atmosphere 
in the Atlas thrust section prior to engine start. This system can be secured 
and flow restarted in the event of a hold after T-5 minutes. The 14-minute 
reserve time provides a minimum of three additional flows due to countdown 
delays. 
GD/C-ACY65-00 1-4 
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APPENDIX B 
COMPLEX 36B GSE AND FACILITY SYSTEMS 
RESERVE DATA CALCAULATIONS AND GENERAL 
SYSTEM SCHEMATICS 
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ETR COMPLEX 36B 
LAUNCH PERFORMANCE RESERVE ANALYSIS 
- LO2 TRANSFER SYSTEM 
Storage capacity 
Fill tolerance 
Usable capacity 
Range Countdown Requirements 
Atlas tanking: 
Vehicle volume 
Boiloff 60 minutes @ 40 gpm 
Engine bleeds 60 minutes @ 10 gpm 
Total Atlas LO2 
Centaur tanking: 
Vehicle volume 
Boiloff 70 minutes @ 3 gpm 
Total Centaur LO2 
38,000 gal 
1,500 
18,960 gal 
2,400 
6 00 
2,775 gal 
210 
GSE Pressurization losses 
Total storage volume 5,653 ft3 
Maximum pressure 165 psia, p = 2.8 lb/ft3 
Initial pressure 15 psia, p = 0.29 lb/ft3 
(assume ullage temperature 216" R) 
LO2 required (2.8 - 0.29) ( 5 , 6 5 3 ) ( ~ ) =  7.48 
GSE chilldown losses (estimated) 
Total range countdown LO2 
Abort Reauirement 
None 
B- 2 
36,500 gal 
21,960 gal 
2,985 gal 
1,530 gal 
3,000 gal 
29,475 gal 
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- LO2 TRANSFER SYSTEM (Continued) 
Usage Rate 
53 gpm (Atlas & Centaur boiloff) 
Reserve Time Available 
LO2 available for holding, 36,500 - 29,475 = 7,025 gal 
7,025 
Reserve time = -ZI 133 minutes 53 
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- LH2 TRANSFER SYSTEM: 
Storage capacity 
Fill tolerance 
28,000 gal 
3.000 
Usable capacity 
Range Countdown Requirements 
Vehicle tank volume 
Boiloff 40 minutes @ 45 gpm 
GSE chilldown losses (estimated) 
GSE pressurization losses* 
Total range countdown LH2 
Abort Requirement 
None 
Usage Rate 
25,000 gal 
9,400 gal 
1,800 
1,500 
1,100 
13,800 gal 
45 gpm (maximum boiloff rate) 
Reserve Time Available 
LH2 available for holding, 25,000 - 13,000 = 11,200 gal 
11,200 
Reserve time = -= 249 minutes 45 
*GSE pressurization losses 
Total storage volume 4,120 ft? 
Transfer pressure 
Initial pressure 
52 psia, p = 0.216 lb/ft3 
15 psia, p = 0.056 lb/ft3 
(assume ullage temperature 52" R) 
B-4 
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LHe SYSTEM 
Storage capacity 
Fill tolerance 
Usable  capacity 
1,000 gal 
100 
Range Countdown Requirements 
Storage tank pressuriz a t i o n 0  35 gal 
GSE chilldown losses@ 40 gal 
LHe flow to vehicle 17 minutes @ 5 gpm 85 -
Total range countdown LHe 
Abort Requirement 
None 
Usage Rate 
3 - 5 g p m  
Reserve Time Available 
LHe available for holding, 900 - 160 = 740 gal 
Reserve time = -= 148 minutes 740 
5 
@Storage tank pressurization: 
Total storage volume 147 ft3 
Transfer pressure 52 psia, p = 0.365 lb/ft3 
Initial pressure 
(assume ullage temperature = 53"R) 
15 psia, p = 0.11 lb/ft3 
0.255 (147) = 35 @Ions 
1.07 lb/gal 
LHe required = 
900 gal 
160 gal 
@Includes time from flow control valve open to P & W engine turbopump 
temperature of -310" F. 
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- LH2 SYSTEM 
Storage capacity 
Fill tolerance 
Usable capacity 
Ranee Countdown Reauirements 
B-6 
Atlas helium bottle shrouds: 
Rapid f i l l  7 minutes @ 35 gpm = 245 gal 
Topping 83 minutes @ 10 gpm = 830 
LO2 transfer system subcooler = 1,800 
Total range countdown LN2 
28,000 gal 
3,000 
25,000 gal 
Abort Requirement 
2,875 gal 
None 
U s e e  Rate 
10 gpm (Atlas helium Attle shroud -oiloff) 
Reserve Time Available 
LN2 available for holding, 25,000 - 2,875 = 22,125 gal 
Reserve time = 
22,125 
10 
= 2,212 minutes 
GD/C-ACYG 5-001-4 
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Total capacity, LN2 
Minimum level 
Usable LN2 
Range Countdown Requirements 
LN2 boiloff rate 1/4 gal/gal LO2* 
Centaur topping 
Atlas topping 
Total range countdown LN2 
Abort Requirement 
None 
Usage Rate 
1,775 gal 
57 1 
1,204 gal 
38 gal 
190 -
228 gal 
1/4 gal LN2/gal LO2, = 13.3 gpm* 
Reserve Time Available 
LN2 available for  holding, 1,204 - 228 = 976 gal 
Reserve time = 
976 
1/4 (total LO2 topping rate) 
=-- 976 (4) - 73.6 minutes 
53 
*Estimated value 
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- LN2 STORAGE TANK PRESSURIZING SYSTEM, GN2 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
Usable capacity = (7.8 - 0. 5) 700 = 
700 A b 3  
1500 psig, p = 7.8 lb/ft3 
100 psig, p = 0.5 lb/ft3 
(assume temperature 70" F, 530" R) 
5,110 lb 
Range Countdown Requirement 
GN2 required to transfer all LN2 from storage tank: 
Total volume (storage tank) 4,120 ft3 
Initial pressure, 15 psia, 
Transfer pressure, 65 psia, p = 1.1 lb/ft3 
p = 0.24 Ib/ft3 
(assume ullage gas at saturation temp = 160" R) 
@GN2 required = (1.1 - 0.24) (4,120 ft3) = 3, 540 lb 
1, 570 lb Excess GN2 available 
Abort Requirement 
None 
Usage Rate 
0 
Reserve Time Available 
co 
@The calculation assumes that all of the gas used for pressurizing the storage 
tank will remain as a gas and can be used for liquid transfer. Because of the 
storage tank configuration and operating pressures, this assumption may not 
be valid. As soon as the consumption rate can be measured, the results of 
this analysis will be updated. 
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r HELIUM SYSTEM, PRESSURIZATION SUPPLY 
Storage capacity (water volume) 
Maximum pressure 6,000 psig, p = 3.4 lb/ft3 
Minimum pressure 3,550 psig, p = 2.2 lb/ft3 
Usable  capacity = (3.4 - 2. 2) 800 = 
800 ft3 
(assume temperature 70" F, 530" R) 
960 lb = 92,800 scf 
Range Countdown Requirements 
Atlas propellant tank pressurization 
Atlas airborne helium bottle charge 16,740 
Centaur propellant tank pressurization 3 50 
Centaur airborne helium bottle charge @ 470 
Centaur inflight purge bottle charge 470 
LHe transfer line/P & W engine purges 5,650 
P & W engine blowdowns 3 50 
Error  contingencies (10% gross) 9,280 
1,800 scf 
Total range countdown helium 
Abort Requirements 
LH2 tank purge 8,400 scf 
LHe transfer line/P & W engine purge 12,000 scf 
Total abort helium 
Usage Rate 
35,110 scf 
20,400 scf 
50 scfm (LHe transfer line/P i% w engine Purge) 
Reserve Time Available 
Helium available for holding, 92,800 - 55,510 = 37,290 scf 0 
37y 290 =r 746 minutes 0 
50 
Reserve Time = 
@For 2-burn missions, the helium required for  bottle charge is 830 scf which 
reduces the helium available for holding to 36,930 scf and the reserve time 
to approximately 739 minutes. 
B-9 
GD/C-ACY65-00 1-4 
7 July 1965 
HELIUM SYSTEM, INSULATION PANEL PURGE SUPPLY 
Storage capacity (water volume) 
Maximum pressure 6,000 psig, p = 3.4 lb/ft3 
Minimum pressure 1,000 psig, p = 0.68 lb/ft3 
(assume temperature 70" F, 530" R) 
Usage capacity = (3.4 - 0.68) 2,205 = 
2,205 ft3 
Range Countdown Requirements 
Centaur Vehicle purges: 
Insulation panel purge 
P & W engine injector purge 
Hydraulic pump coupling purge 
LH2 low pressure duct purge 
P & W seal cavity purge 
LO2 & LH2 boost pump seal purge 
Total purges - high flow rate 280 lb/hour 
Total purges - low flow rate 120 lb/hour 
Helium required 130 minutes @ 280 lb/hour 605 lb 
Helium required 210 minutes @ 120 lb/hour 420 lb 
600 lb Error contingencies (10% X gross) -
Total range countdown helium 
6,000 lb 
1,625 lb 
Abort Requirements 
Total purges - high flow rate 
Total purges - low flow rate 
Helium required 60 minutes @ 280 lb/hour 280 lb 
360 lb Helium required 180 minutes @ 120 lb/hour 
7 
Total Abort helium 640 lb 
Usage Rate 
280 lb/hour (high flow rate) 
Reserve Time Available 
Helium available for holding (6,000 - 2,265) = 
Reserve Time = - 39 735 (60) = 800 minutes 
280 
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GN SYSTEM, ROUTINE USE -2 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
Usable  capacity = (23.5 - 11.5) 800 = 
800 ft3 
6,000 psig, p = 23. 5 lb/ft3 
2,300 psig, p = 11.5 Ib/ft3 
(assume temperature 70" F, 530" R) 
Range Countdown Reauirements 
9,600 lb 
LH2 vent stack purge (vehicle) 
6 minutes @ 10 lb/min 
LH2 vent stack purge (storage tank) 
60 minutes @ 10 scfm 
Atlas gas generator purges 
10 minutes @ 130 scfm 
Atlas LO2 dome purges 
10 minutes @ 730 scfm 
Atlas hypergol purge 
10 minutes @ 50 scfm 
Terminal box purges, controls & 
System bleeds 
340 minutes @ 100 scfm (estimated) 
Nose fairing jettison bottle 
1,740 in3 @I 2,535 psig 
Umbilical boom hydraulic system charge 
Launcher stabilization system 
Total range countdown GN2 
60 lb 
45 lb 
90 lb 
520 lb 
35 lb 
2,400 lb  
15 lb 
55 Ib 
14 lb 
3,234 lb 
Abort Requirements 
LH2 vent stack purge (vehicle) 
3 minutes @ 10 lb/min 
Atlas LO2 dome purge 
10 minutes @ 730 scfm 
Terminal box purges, controls & 
System bleeds 1,700 lb 
240 minutes @ 100 scfm 
30 lb 
520 lb 
Total abort GN2 2,250 lb 
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-2 GN SYSTEM, ROUTINE USE (Continued) 
Usage Rate 
Approximately 110 scfm (7.8 lb/minute) 
Reserve Time Available 
GN2 available for holding, 9,600 - 5,484 = - 530 minutes 4,116 Reserve time =- 7 . 8  
4,116 lb 
B-12 
- GN2 SYSTEM, AIR CONDITIONING SUPPLY 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
(assume temperature 70" F, 530" R) 
Usable  capacity = (11. 5 - 2.9) 17,040 = 
17,040 ft3 
2,400 psig, p = 11. 5 lb/ft3 
600 psig, p = 2.9 lb/ft3 
Range Countdown Requirements 
Surveyor air conditioning 7,530 lb 
96 minutes @ 78. 5 lb/min 
Forward compartment cooling 7,200 lb 
96 minutes @ 75 lb/min 
Interstage adapter heating 15,360 lb 
96 minutes @ 160 lb/min 
Atlas thrust section heating 400 lb 
5 minutes @ 80 lb/min 
Atlas pod cooling 3,550 lb 
96 minutes @ 37 lb/min 
Total range countdown GN2 
GD/C-ACY65-001-4 
7 July 1965 
146,500 lb 
34,040 lb 
Abort Requirements 
Surveyor air conditioning 
60 minutes @ 78.5 lb/min 
Forward compartment cooling 
60 minutes @ 75  lb/min 
Interstage adapter heating @ 
240 minutes @ 160 lb/min 
Atlas pod cooling 
60 minutes @ 37 lb/min 
Total abort GN2 
4,710 lb 
4,500 lb 
38,400 lb 
2,220 lb 
49,8301b 
i 
Usage Rate 
350.5 lb/minute @ 
@Figure assumes abort after T-3 seconds. 
@The flow rate shown does not include the Atlas thmst  section air conditioning. 
This flow will be secured in the event of a countdown delay. 
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- GN2 SYSTEM, AIR CONDITION SUPPLY (Continued) 
Reserve Time Available 
GN2 Available for holding, 146,500 - 83,870 = 62,630 lb 
Reserve time = - 62’ 630 
350.5 
179 minutes 
B- 14 
1 
SYSTEM, HOLD-DOWN & RELEASE 
Storage capacity (water volume) 
Maximum pressure 
Minimum pressure 
Usable capacity = (27 - 24.5) 50 = 
50 ft3 
8,000 psig, p = 27 lb/ft3 
6,500 psig, p = 24.5 lb/ft3 
(assume temperature 70” F, 530” R) 
Range Countdown Requirement 
Pressurize launcher hold-down & release 
cylinders to 6,250 psig 12 lb 
Abort Requirement 
None 
Usane Rate 
0 
Reserve Time Available 
00 
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150 lb 
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